
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:42 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 492 Date: 01-May-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 696

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, hot

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Track progress
of FWS installation of the tower base dehumidification system ductwork. Process Submittals 2899R03
and 3050R01 and RFI 3638. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Base Dehumidification
System

The FWS sheet metal crew (Steve Gwizdak, Ignacio Aranda, Dennis Bradley, James Hardy, and Josh
Klatovich spent the shift installing the process air ductwork in the tower base, NNW chamber.

At 1030, I arrived at the tower base and inspected the progress and othe work and discussed the work with
Steve Gwizdak. Steve indicated that they should be finished with the process air ductwork by next week,
pending the response to an upcoming RFI about the use of grills and defusers in various locations.

He also indicated that installation of the unit may be a logisitic problem because the platform is located
adjacent to the east access opening to the tower. Once it is installed, it may create problems with the
other on-going work in the tower base.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift installing the Victaulic fitting to
connect the CCSF Sewer Force Main (10NPS) for the SAS to that of the Skyway, per the direction given in

001 0-MSI-EFA.187
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the response to RFI 3485R00/R01/R02.

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welding machine, and small tools in
performance of this work.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The FWS crew used a towed port-a-potty in performance of the day's work which will be charged under
CCO 354 by monthly invoice.

Mobilization to and demobilization from the bridge will be charged as part of the day's CCO 187 work.

001 0-FWS-ELS.354
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